A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - B Sem: IV

Project Title: NEARY : A local guide app

Team Member 1: (Team Leader)

Name: Palak Jain

College ID: 24106153 Email: 24106153@apsit.edu.in

Mobile No: 8451033512

Team Member 2:

Name: Arya Jain

College ID: 24106121 Email: 24106121@apsit.edu.in

Mobile No: 8850999170

Team Member 3:

Name: Preksha Jain

College ID: 24106173 Email: 24106173@apsit.edu.in

Mobile No: 8591770821

Team Member 4:

Name:

College ID: Email:

Mobile No:

Prof. Prof. Dr.

Project Guide Mini- Project Coordinator Head of Department

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 09/01/2026 to 15/01/2026

Progress Planned	Progress Achieved
To identify project domain and problem statement.	Selected the project topic "NEARY - smart local assistance Platform" based on SDG 11.
To finalize project topic based on SDG goal.	Defined key idea of connecting users with nearby service providers.
To define core objectives and features of system.	finalized major features like booking system.

Guides Review: Project topic finalized, started with defining features for system

Signature

Name and Signature of Team Member 1: Palak Jain

Name and Signature of Team Member 2: Arya Jain

Name and Signature of Team Member 3: Preksha Jain

Name and Signature of Team Member 4:

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: 15/01/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 16/01/2026 to 22/01/2026

Progress Planned	Progress Achieved
To design system architecture	Planned system architecture
To decide technology stack for frontend and backend	and chose web-based stack
To create initial UI wireframes	Designed initial UI layouts for onboarding, dashboard and booking interface.

Guides Review: System architecture design is done. Frontend UI layout designing started

Signature

Name and Signature of Team Member 1: Palak Jain PS.J

Name and Signature of Team Member 2: Arya Jain AryaJain

Name and Signature of Team Member 3: Preksha Jain. Preksha

Name and Signature of Team Member 4:

Name of Project guide:

Signature of guide with Date: 22/01/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - B Sem: IV

Date: From 23/01/2026 to 29/01/2026

Progress Planned	Progress Achieved
To set up development environment.	Set up project on localhost environment.
To initialize project structure.	created base structure and initial UI screens for onboarding and dashboard
To create basic frontend pages.	

Guides Review: Project developement enviornment setup is done.

Signature

Name and Signature of Team Member 1: Palak Jain

Name and Signature of Team Member 2: Arya Jain

Name and Signature of Team Member 3: Preksha Jain. Preksha

Name and Signature of Team Member 4:

Name of Project guide:

Signature of guide with Date: 21/1/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 30/01/2026 to 05/02/2026

Progress Planned	Progress Achieved
To implement user onboarding system.	Developed onboarding page with user details.
To design input forms and validation.	OTP - based structure was designed.
To integrate authentication flow.	

Guides Review: Developed onboarding page alongwith authentication.

Signature

Name and Signature of Team Member 1: Palak Jain

Name and Signature of Team Member 2: Arya Jain

Name and Signature of Team Member 3: Preksha Jain

Name and Signature of Team Member 4:

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: PTiwari 5/02/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 06/02/2026 to 12/02/2026

Progress Planned	Progress Achieved
To implement provider onboarding module.	Built provider onboarding interface with identity input and verification flow
To design verification inputs for providers.	Established differentiation between users and provider roles.
To create role-based system structure.	

Guides Review: Provider onboarding interface designed.

Signature

Name and Signature of Team Member 1: Palak Jain

Name and Signature of Team Member 2: Arya Jain Aryajain.

Name and Signature of Team Member 3: Preksha Jain Preksh.

Name and Signature of Team Member 4:

Name of Project guide: Prof. Ponam Tiware

Signature of guide with Date: PTiware 12/2/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 13/02/2026 to 19/02/2026

Progress Planned	Progress Achieved
To designed booking system for services.	developed service grid UI including guide, Erand and labour options.
To implement guide and helper selection interface	Enabled basic interaction flow for selecting services.
To create service grid UI	

Guides Review: Service grid UI developed, Guide, and labour options also implemented

Signature

Name and Signature of Team Member 1: Palak Jain

Name and Signature of Team Member 2: Arya Jain Aryajain.

Name and Signature of Team Member 3: Preksha Jain. Preksha

Name and Signature of Team Member 4:

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: Tiwari 19/2/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - B Sem: IV

Date: From 20/02/2026 to 26/02/2026.

Progress Planned	Progress Achieved
To implement admin panel for verification	Created admin dashboard displaying providers with inspect options.
To design provider listing and inspection system.	Implemented status categories.
To integrate verification controls.	

Guides Review: Admin dashboard implemented.

Signature

Name and Signature of Team Member 1: Palak Jain PJain

Name and Signature of Team Member 2: Arya Jain Aryajain.

Name and Signature of Team Member 3: Preksha Jain Preksh.

Name and Signature of Team Member 4:

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: P Tiwari 26/2/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 27/02/2026 to 05/03/2026

Progress Planned	Progress Achieved
To integrate real-time photo verification system	Implemented UI for real time photo verification.
To design image capture and display interface.	Integrated provider images into admin inspection panel.
To connect verification flow with admin panel.	

Guides Review: Real time photo capturing UI is implemented.

Signature

Name and Signature of Team Member 1: Palak Jain PJain

Name and Signature of Team Member 2: Arya Jain AryaJain

Name and Signature of Team Member 3: Preksha Jain Preksha

Name and Signature of Team Member 4:

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: PTiwari 5/3/26

A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 06/03/2026 to 12/03/2026

Progress Planned	Progress Achieved
To implement live location tracking feature. To integrate map interface To display provider location dynamically	Integrated map UI with live location marker display. Enabled tracking visualization on dashboard.

Guides Review: Integrated map UI with live location & enabled tracking visualization

Signature

Name and Signature of Team Member 1: Palak Jain

Name and Signature of Team Member 2: Arya Jain

Name and Signature of Team Member 3: Preksha Jain

Name and Signature of Team Member 4:

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: 14/3/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 13/03/2026 to 19/03/2026

Progress Planned	Progress Achieved
To develop provider dashboard	Created provider dashboard
To implement booking management system	showing bookings and status controls.
To add status updates	Added workflow buttons for service progress tracking

Guides Review: Provider dashboard implemented with booking & status control.

Signature

Name and Signature of Team Member 1: Palak Jain

Name and Signature of Team Member 2: Arya Jain

Name and Signature of Team Member 3: Preksha Jain.

Name and Signature of Team Member 4:

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: PTiwari 19/3/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - B Sem: IV

Date: From 20/03/2026 to 26/03/2026

Progress Planned	Progress Achieved
To implement telemetry and analytics dashboard. To display system statistics To track verification and service data.	Built telemetry section showing metrics like pending verification

Guides Review: Analytics dashboard implemented.

Signature

Name and Signature of Team Member 1: Palak Jain

Name and Signature of Team Member 2: Arya Jain

Name and Signature of Team Member 3: Preksha Jain

Name and Signature of Team Member 4:

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: 26/3/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - B Sem: IV

Date: From 27/03/2026 to 02/04/2026

Progress Planned	Progress Achieved
To refine UI/UX design	Enhanced UI with modern
To improve responsiveness	dark theme and consistent
and layout consistency	design elements.
To debug frontend issues.	Improved user flow and
	fixed interface - level issues.

Guides Review: Enhanced UI with modern dark theme & design elements.

Signature

Name and Signature of Team Member 1: Palak Jain

Name and Signature of Team Member 2: Arya Jain Aryajain

Name and Signature of Team Member 3: Preksha Jain. Preksha

Name and Signature of Team Member 4:

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: PTiwari 2/4/26

Academic Year: 2025 - 2026

Class: SE - B

Sem: IV

Date: From 03/04/2026 to 09/04/2026

Progress Planned	Progress Achieved
To test complete system functionality	Tested complete workflow on localhost.
To prepare documentation and report	verified all module integration
To explore deployment possibilities.	Prepared project documentation
	Deployment not completed, application currently runs only on local server.

Guides Review: Project documentation ~~started~~ completed. Project deployment done on local host & testing is done.

Signature

Name and Signature of Team Member 1: Palak Jain

Name and Signature of Team Member 2: Arya Jain

Name and Signature of Team Member 3: Preksha Jain.

Name and Signature of Team Member 4:

Name of Project guide: Prof. Poonam Tiwale

Signature of guide with Date: 9/4/26